



Staff Report

Agenda Item: **K.P. Ventures Drilling and Pump Change Order on Monitoring Well - Approval of Change Order No.1 in the amount of \$8,347.28 to K.P. Ventures Drilling and Pump to stabilize the bore hole for Monitoring Well No.2.**

Meeting Date: December 18, 2007

Prepared By: Ron Doba, Utilities Director

Background: K.P. Ventures has a contract with the Town to drill Monitoring Well No.2 for \$23,497.79. The soil was found to contain a large amount of gravel cobbles causing the hole to collapse. Change Order No.1 is for the contractor to add lean concrete to the bore hole that will stabilize the soil and permit the drilling without collapsing of the hole. Stantec has reviewed the change order request from the contractor and recommends approval.

Recommendation: To approve Change Order No.1 to K.P. Ventures Drilling and Pump for the amount of \$8,347.28



Stantec

Transmittal

Stantec Consulting Inc.
8211 S 48th Street
Phoenix, Arizona 85044-5355 USA
Tel: (602) 438-2200 Fax: (602) 431-9562
www.stantec.com

To: Town of Clarkdale
890 Main Street
Clarkdale, AZ 86324

Sender: Chris Simko, P.E.

Delivered: VIA US Mail

Attention: Steve Burroughs

For Your Information

Date: 3 December 2007

For Your Approval

File: 181310660 105

For Your Review

As Requested

Reference: Reuse Site Monitoring Well


Quantity	Date	Description
1	12/3/07	Change Order No. 1 from KP Ventures

Remarks:

We recommend that Change Order Request No. 1 for the well bore stabilization be accepted for up to three (3) instances of well bore stabilizations as described in Field Order No. 1.

Contractor shall itemize the actual time and materials used for well bore stabilization for payment not to exceed \$8,347.28.

STANTEC CONSULTING INC.



Chris Simko, P.E.
Project Engineer
csimko@stantec.com

K.P. Ventures Drilling & Pump Co.
P.O. Box 2411
2049 Quail Run Rd
Cottonwood, AZ 86326
Ph #928-639-1709 Fax #928-634-9336

Contract

Date	Contract#
12/3/2007	2605

Name / Address
Town Of Clarkdale 890 Main St. Clarkdale, AZ 86324 Steve Burroughs 928-649-3538 / Fax 928-649-3543

Description	Qty	Cost	Total
Cement Grout	8	127.05	1,016.40T
Labor Stand By With Crew	10	250.00	2,500.00T
Labor Stand By With Out Crew	30	150.00	4,500.00T

Well prices are per foot. Total depths are estimated and may vary. Construction of the well may require installation of additional casing or liner. Owner shall be advised of any additional casing & costs, if any, before installation. We cannot guarantee water quality or quantity. Minimum drilling fee is for 100 feet. Test pumping is an additional fee. All material is guaranteed to be as specified. All work to be completed in a workmanlike manner according to standard practices. Any alteration or deviation from above specifications involving extra costs will become an extra charge over and above the estimate. All agreements contingent upon strikes, accidents or delays beyond our control. Owner to carry fire, tornado and other necessary insurance. Our workers are fully covered by Workmen's Compensation Insurance. Balance due upon completion. 1 1/2% (18% per annum) 10 days from due date. Proposal prices are valid for a period of 30 calendar days. Deposit is NON- REFUNDABLE

Subtotal	\$8,016.40
Sales Tax (4.1275%)	\$330.88
Total	\$8,347.28
DEPOSIT	

ACCEPTANCE OF PROPOSAL----The above prices, specifications and conditions are satisfactory.

Signature _____

4